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'A'I"I'N CHARLIE KIEEMAN, GREGG CRYSTALL, DEBBIE DIETRICH

'I.jj’SITUATION (WEDNESDAY, 2/9/94, 1800 HOURS) . | ‘
" A.  EPA, TAT, AND ERCS CONTINUED REMOVAL OPERATIONS.
B PERSONNEL ON SCENE: ‘EPA-2, ‘TAT-3, ERCS-7. . :
'C.” " WEATHER ON - SCENE: “TEMPS .IN HIGH 208, I'OTAI. SNOW
. ACCUMULATION - 1", . | e
“p. EPA FAO MESSIMER ONSITE TO TRACK SITE COSTS. Lo e
'~ E.. 0SC POWELL ON SITE TO DIRECT REMOVAL ACTION. - . .
. P. 'PROJECT COSTS: ' R RIS
RS AGENCY. COST AS OF 2/9/94 DR CEILING T

ERCS. . . . § 113,754 $ 135,000
CTAT e §$933,421 . §. 50,000
. EPA DIRECT $ 9,719 -+ . '§ 10,600

EPA’ INDIRECT S, $ 14,737, 8 .

“-,TOTAL - ._fﬁ ‘ffs‘ivi,sssz,”_g . $ 215,000
'*ruuoaLIGAIED FUNDS ;'* . 'fg;_{:W]a ' $1,498,000 -

ST IR AN _~SITE CEILING o0 81,713,000 0
S AT S UL **===---==.
AU <II.‘ZACTIONS TAKEN ' |
""" A. ETI AND TAT ENGINEERS CONTINUED‘WORKING ON ESTABLISHMENT
... . OF. CONTROLS FOR THE MIGRATION OF OFFSITE WATER ENTERING
. .0 ' THE SITE, AND ONSITE WATER AND LEACHATE MIGRATING OFF OF
- - THE SITE.  ENGINEERS ARE 'USING FACILITY BLUEPRINTS
~ RETRIEVED FROM THE “BLUEPRINT ROOM" AS AN ADDITIONAL
.7 SOURCE OF 'INFORMATION TO ESTABLISH THE WATER DIVERSION
" ENGINEERING CONTROLS.. .THE pH OF THE WATER FROM VARIOUS .
"~ 'OUTFALLS, PONDS, AND DIVERSION DITCHES THROUGHOUT THE
- SITE WAS ATTAINED BY -THE 'ENGINEERS -TO ASSIST IN
~~. .. FORMULATING TREATMENT PLANS. . §
' *B. . ERCS COMPLETED REMOVING DEBRIS AND oD EQUIPMENT FROM
-~ BUILDING "AR" TO BE UTILIZED AS A STORAGE BUILDING FOR |
. PPE_AND SAMPLING EQUIPMENT. ONE ROOM IN THE. BUILDING.
77 'WILL BE USED AS A BREAK AREA FOR ERCS CREWS. A
. .'C.,  ADDITIONAL AQUEOUS SAMPLING POINTS WERE SELECTED ON THE"
< SITE AND WERE INCORPORATED INTO THE SAMPLING PLAN. e T
'D. ' 'ERCS COMPLETED UNLOADING THE TWO 18-FOOT TRAILERS THAT S
... WERE MOBED TO THE SITE ON 2-8~94. . U
"\ /E. . ERCS CHEMIST AND TAT CLEANED DEBRIS AND OLD EQUIPMENT
< FROM THE LAB BUILDING. . THE BUILDING WILL BE USED FOR . .
SAMPLE STORAGE AND 'TO DEVELOP A BULKING SCHEME. A .
-~ KEROSENE HEATER WAS MOVED TO THE LAB BUILDING IN ORDER TO
V' THAW SEVERAL SAMPLES THAT HAVE FROZEN.  ANALYTICAL DATA
(" -FOR THESE SAMPLES WAS REVIEWED TO ENSURE 'THAT NONE or.
U/ ST _THEM WERE FLAMMABLE.--- :
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IIT. mmaz PLANS .. . ' : C - i
AR ~ ERCS TO com'xm sm'rmc up MOBILE DECON m SAMPLING .
~ CENTERS. -
_ENGINEERS TO CONTINUE ESTABLISHING. CONTROLS' TO ADDRESS -
. ‘THE ONSITE AND OFFSITE WATER MIGRATION ROUTES. 'ENGINEERS -
. 70 - MEET WITH 'CITY OF FAIRMONT ENGINEERS 'TO ATTAIN -
- INFORMATION ON THE CITY' DRAINAGE. SYSTEM IN THE VICINITY
" OF THE SITE.

"'E"R"c":sl CHEMIST BEGAN FORMULATING A BULKING 'SCHEME Fonf
COMPATIBLE MATERIALS . STORED IN SEVERAL OF THE TANKS
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ERCS AND TAT WILL con-rmun TO SELECT STRATEGIC SAMPLING'_'_'

' POINTS THROUGHOUT THE SITE. ° SELECTED POINTS WILL BE'
. INCORPORATED INTO THE SAMPLING PLAN. L
'ERCS CHEMIST WILL: CONTINUE WORKING ON. ESTABLISHING A
- BULKING SCHEME FOR THE MATERIALS IN THE TANKS THAT HAVE -
~ALREADY BEEN SAMPLED. = i
- ERCS WILL CONTINUE MARKING UNSAMPLED TANKS THAT NEED TO.'.
. BE ACCESSED AND SAMPLED. - - o
. ERCS: TO RECEIVE BIDS FROM SU'RVEYING CONTRACTORS I"'ORG '
ESTABLISHMENT OF SITE BOUNDARIES o LT il

. EDWARD W POWELL, " osc
.. U.S. EPA REGION III TR
| WHEELING, WV .. e
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